
City of St. Charles - Public Works Department

Wastewater Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Updates

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

10CS12 7 Ellison

#7 ELMWOOD 

DRIVE SANITARY 

SEWER REPAIR

Easement documents have been reviewed 

and approved for easement acquisition to 

begin. Army Corp has authorized sanitary 

sewer replacement activities.   (4/27/11)

• Source of Funding: Sewer 

Fund 2011 

• Sewer Fund Budget: 

$85,000.00

• Amount Expended/Under 

Contract: $511.00

• Available Funds: 

$84,489.00                                                                                                                                                                                                                   

• Expected Remaining Cost:  

$80,000.00

Staff
Summer    

2011

Fall          

2011

*Summer 

2011

TBD County Ruth 1020 MAYFAIR

Disjointed sanitary sewer adjacent to an 

unnamed creek.  The pipe has been 

temporarily fixed and requires a 

permanent solution. Staff is negotiating 

with design consultant.  Funds to be 

utilized from 2011 Sewer Rehabilitation 

Project. (4/27/11)

• Source of Funding: Sewer 

Fund      

• Sewer Fund 2011 Budget: 

TBD

• Amount Expended/Under 

Contract: $0

• Available Funds: TBD                                                                                                                                                                                                               

• Expected Remaining Cost:  

TBD

TBD *Spring 2012 *Spring 2012
*Summer 

2012
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1 
- Indicates schedule change from last report. 

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Wastewater Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Updates

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

07CS56 1
John Z. / 

EMC

ADAMS STREET 

LIFT STATION

Waiting on Norfolk Southern to return 

copies of executed License Agreement.  4 

of 6 easements have been obtained.  

Condemnation, Commissioner's Hearing 

held on 11/29/10 with easement rights 

awarded.  MODNR construction permit 

applied for in 2/11. Projected Summer 

2011 bidding. (4/06/11) No change since 

4/06/2011.

• Source of Funding: Sewer 

Fund 2011 and Bond Issue 

2011                                  • 

Bond Est. Budget: 

$9,500,000      

• Sewer Fund Budget: 

$181,212                              

• Total Budget: $9,681,212

• Amount Expended/ Under 

Contract: $165,478.60 

(Sewer Fund)

• Available Funds: 

$15,733.40 (Sewer Fund)  

$9,500,000 (Bond)                 

• Total Available:  

$9,515733.40                                                                                                                                                                                                    

• Expected Remaining Cost: 

$9.0 M (Construction)

Archer-HDR
*Spring     

2011

* Summer    

2011

* Fall       

2012
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1 
- Indicates schedule change from last report. 

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Wastewater Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Updates

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

09CS12 1, 7 Ruth

BASIN 7/PEARL 

RIDGE 

REHABILITATION

The original scope of work is 100% 

complete with remaining funds in the 

contract  The contract was extended to 

address additional problem areas that 

have been identified by the Street 

Department utilizing the remaining funds 

in the contract.  Additional work has been 

requested but not yet completed.  

(4/27/11)

• Source of Funding: Sewer 

Fund  

• Sewer Fund Budget: 

$167,434.00

• Amount Expended/Under 

Contract: $167,433.77 

• Available Funds: $0.23                                                                                                                                                                                                      

• Expected Remaining Cost: 

$45,000

Staff /  

Insituform

  Fall       

2009

 February        

2010

 May       

2011
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- Indicates schedule change from last report. 

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Wastewater Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Updates

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

99OS02 1 Reggye

BOSCHERTOWN 

FORCE MAIN 

(LAGOONS TO MO 

PLANT)

DNR has approved the construction 

permit for this project and a license for 

work. Work began on March 21, 2011. 

Contractor has fused together 

approximately 4000 lf of 16 in and 20 in 

forcemain. Installation of forcemain 

began April 6, 2011 with the contractor 

placing pipe across Hawning. Todate 

approximately 2700± of both 16 inch and 

20 inch forcemain has been installed 

from Hawning to the lagoon. Contractor 

was asked to submit a proposal to install 

a new 2" water service line along N. 

River Road. (4/28/11)

• Source of Funding: Sewer 

Fund & 2011 Bond Issue               

• Bond Estimated Budget: 

$4,500,000

• Sewer Fund 2011 Budget: 

$1,770,174.00                               

• Total Budget: $6,294,157    

• Amount Expended/under 

Contract: $1,493,201.31 

(Sewer Fund)

• Available Funds: 

$276,972.69 (Sewer Fund)                        

$4,500,000 (Bond)                   

• Total Available: 

$6,258,010.32                                                                                                                                                                                                 

• Expected Remaining Cost: 

$1.5 M

(See next page)

BAX
Fall         

2009

March     

2011

March      

2012

99OS02 1 Ruth
BOSCHERTOWN 

LIFT STATION

 Temporary shoring for the lift station is 

complete, dewatering efforts have begun, 

shop drawings review continues.  

(4/27/11)

•This project is combined 

with Boschertown Force 

Main. (see previous project 

for funding information)                                                                                                                                                                                                        

•Expected Remaining Cost: 

$4 M

Archer-HDR 

/KCI 
Fall 2009

 *March     

2011

*March     

2012
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1 
- Indicates schedule change from last report. 

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Wastewater Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Updates

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

09CS59   

10CS53
1 Ruth

MARINA LIFT 

STATION 

UPGRADES

Consruction is 10% completed.  (4/27/11) • Source of Funding: Sewer  

Fund 2011

• Sewer Fund Budget: 

$485,938.00 

• Amount Expended/Under 

Contract: $182,457.45

• Available Funds: 

$303,480.55                                                                                                                                                                                                            

• Expected Remaining Cost: 

$0 

Pipe Works Fall    2010
March     

2011

September   

2011

07CS55 All
John Z. / 

EMC

MISSISSIPPI 

MAINTENANCE 

BUILDING 

UPGRADE

Project completed with exception of 

minor punch list items.  (no change - 

4/06/11)

• Source of Funding: Sewer 

Fund 2011 

• Sewer Fund Budget: 

$38,611.00 

• Amount Expended/Under 

Contract: $37,934.27

• Available Funds: $676.73                                                                                                                                                                                                           

• Expected Remaining Cost: 

$1,000

KdG/Wright 

Construction
Fall  2009

November   

2009

February    

2010
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1 
- Indicates schedule change from last report. 

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Wastewater Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Updates

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

05CS07 All
John Z. / 

EMC

MISSISSIPPI 

SANITARY 

TREATMENT PLANT 

UPGRADES

Plant Upgrades will increase Avg. flows 

from 7.5 to 9.63 MGD, Peak Flows from 

20.9 to 36.1 MGD, Organic Capacity 

from 7,344 to 18,200 lbs/day, and TSS 

from 7,347to 19,790 lbs/day.  The 

MODNR Construction and Land 

Disturbance permits submitted for 

approval on March 16, 2010.  Preparing 

building permit application to St. Charles 

County. MoDNR issued the construction 

permit on 10/18/10. Plans and 

specifications are issued for bidding - bid 

opening is scheduled for May 2, 2011. 

(4/6/11)   No Change since 4/06/2011.

• Source of Funding:  Sewer 

Fund 2011 and 2010 Bond 

Issue (Construction & 

Inspection)                        • 

Bond Est. Budget: $26 M 

• Sewer Fund Budget: 

$5,000                                          

• Total Budget: $26,005,000                                

• Amount Expended/Under 

Contract: $0 (Sewer Fund) 

Construction Contract: $0 

Insp. Services: $592,420 

(Bond)                                                  

• Available Funds:     $5,000 

(Sewer Fund)             

$25,407,580 (Bond Issue)     

• Total Available: 

$25,412,580                                                                                                                                                                                                                                                                      

• Expected Remaining Cost: 

$25,500,000

Donohue
December 

2010

May          

2011

May          

2013
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1 
- Indicates schedule change from last report. 

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Wastewater Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Updates

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

05CS08 All
John Z. / 

EMC

MISSOURI 

SANITARY 

TREATMENT PLANT 

UPGRADES

Bid Opening: July 16, 2010.                          

Notice of Award: October 15, 2010    

Contract: November 10, 2010             

Notice to Proceed: November 12, 2010          

Start Construction: November 12, 2010  

January Activities: Sitework & 

Demolition - on-going; Influent Pump 

Station - pour wet well walls; Headworks 

Building - grit cell interior/exterior walls; 

Oxidation Ditch - remove sludge; 

Effluent Pump Station - dewatering. (No 

Change 5/09/11)

• Source of Funding: Sewer 

Fund and 2010 Bond Issue 

(Const. & Insp.)                             

• Bond Est. Budget: $22.5M

• Sewer Fund Budget: 

$5,000                                         

• Total Budget: $22,505,000                           

• Amount Expended/Under 

Contract: $0 (Sewer Fund)               

Construction Contract: 

$18,058,000 (Bond)                  

Insp. Services: $648,799 

(Bond)                                

• Available Funds:        

Sewer Fund: $5,000          

Bond Issue: $3,798,201                    

• Total Available: 

$3,803,201                                                                                                                                                                                                                                          

• Expected Remaining Cost: 

$3.5 M

Archer-HDR 

/  Goodwin 

Brothers 

December 

2009

Nov. 12         

2010
May      2012
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1 
- Indicates schedule change from last report. 

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Wastewater Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Updates

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

06CS15 7 Jim

PINE STREET 

SANITARY SEWER

Project to abandon and replace existing 

8" sanitary main located underneath four 

homes.  Project substantially complete.  

Remaining work by Tramar includes sod, 

fence and site cleanup.  Contract 

termination dispute is ongoing.    

(04/27/2011)

• Source of Funding: Sewer 

Fund 2011 

• Sewer Fund Budget: 

$75,585.00

• Amount Expended/Under 

Contract: $56,789.12

• Available Funds: 

$18,795.88                                                                                                                                                                                                             

• Expected Remaining Cost: 

$18,000.00

SCES / 

Tramar

Spring    

2009

August     

2010

December   

2010
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1 
- Indicates schedule change from last report. 

* Information is approximate and not based on awarded contracts.


